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TSPLOST Project Status Summary To Date
• 3 Major road improvement projects are under design Note:  Budgets shown are for the total project

• Johnson Ferry @ Mount Vernon roundabout project – $23,400,000

• Hammond Drive (right of way acquisition only) - $14,400,000

• Mount Vernon Corridor Analysis – Concept in progress - $9,900,000

• 6 Intersection projects are under design

• Spalding Drive at Dalrymple Road-Trowbridge Road – $1,350,000

• Roswell Road at Grogans Ferry Road - $4,700,000

• Mount Paran at Powers Ferry Road - $1,800,000

• Riverview Road @Northside Drive - $2,700,000

• Dunwoody Club Drive @ Jett Ferry Road - $900,000

• Spalding Drive @ Pitts - $450,000



TSPLOST Project Status Summary To Date (Cont’d)
• 6 Sidewalk projects are under design

• Johnson Ferry Road – Harleston Road to Glenridge Drive - $862,000 Right of way acquisition is in progress 

• Johnson Ferry Road - Glenridge Connector to Wells Fargo - $114,600  Preliminary design is in progress

• Windsor Pkwy - Peachtree Dunwoody Road to city limit - $481,250  Right of way acquisition is in progress 

• Northwood Drive - Kingsport to Roswell Road - $250,950 Right of way acquisition and design are complete

• Spalding Drive - Spalding Lake Ct. to Publix – $1,000,000 Coordination with Gwinnett County on project 
consolidation of the Spalding Drive widening 
project is ongoing

• Brandon Mill Road – Marsh Creek to Lost Forest Drive - $165,000 Concept is in progress

• 1 Trail project is under concept design
• Ga 400 Trail project - $5,590,000 Conceptual alignment is in progress



TSPLOST Project Status Summary To Date (Cont’d)
• Last Mile Connectivity - Steve is working on RFPs for conceptual designs/cost estimates.

1. Peachtree Dunwoody Bike/Pedestrian Trail – Crestline Parkway to Mt Vernon Highway - $1,551,500 (construction estimate)

2. Abernathy Road Sidewalk – sidewalk or shared path from SR 400 to Peachtree Dunwoody Road –

3. Ashton Woods Road – new alignment from Ashton Woods to Glenlake Parkway (possible PCID project ) –

4. Cox Trail – trail from Central Park Drive to Perimeter Center Parkway (John to contact Cox; possible PCID project) - $513,000 
(construction estimate)

5. North Springs MARTA station bridge – bridge from Glenlake Parkway to the North Springs MARTA  station

6. Central Parkway Sidewalk Gap – short sidewalk gap on east end of Central Parkway, south side; City of Dunwoody to take the lead



T-0011 - Johnson Ferry at Mount Vernon Roundabouts

• Status:
• Two PIOHs were held on March 8th at the B’nai Torah.
• Three options were presented.
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8 minutes 3 seconds

7 minutes 27 seconds

Roundabout	Option
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2 minutes 19 seconds

2 minutes 11 seconds

Full	Grid	Alternative



Compressed Grid
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2 minutes 20 seconds

3 minutes 14 seconds



TS201 - Ga 400 Multi-use Trail - Loridans Drive to I-285

• Status:  Preliminary Design is underway
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TSPLOST Intersection Efficiency Program – Status Update
Projects Currently Under Design
Projects Status 

TS103 - Spalding @ Dalrymple-Trowbridge Int. Right of way acquisition and final plans are in progress.

TS105 - Roswell Road @ Grogans Ferry Preliminary plans are in progress.

TS106 - Riverview Road @ Northside Drive Concept is to be presented to MCC for approval on March 20. 

TS110 - Mt. Paran @ Powers Ferry Final design is in progress;

TS111 - Spalding Drive @ Pitts Road The PIOH was held on January 25th.  Concept will be presented to MCC 
in May.

TS116 - Dunwoody Club Dr. at Jett Ferry Rd The PIOH was held on February 8th. 

10



TS103 Spalding @ Dalrymple-Trowbridge 

Project provides study/concept and design drawings to correct deficiencies. Concepts for traffic signal improvements and 
roundabouts were analyzed.  Based on feedback from the PIOH, design is proceeding with an intersection.

Status:
• KCI is working on final plans
• Right of way acquisition is in progress

Schedule:

• Anticipated construction bid in August 2018
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TSPLOST Intersection Improvement Program Active Projects



TS105 Roswell Road @ Grogans Ferry Road

Project provides design drawings to install a traffic signal and implement access management along Roswell Road to 
correct driveway/safety deficiencies.

Status:
• A PIOH was held October 26th.  
• MCC Approval granted February 6th

• Preliminary design in progress
• Change Order being developed for Landscape Plan (GB HOA)

Current Schedule:
• Right of way to begin in May/June 2018
• Construction to begin in May 2019
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TSPLOST Intersection Improvement Program Active Projects



TS105 Roswell Road @ Grogans Ferry Road
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TSPLOST Intersection Improvement Program Active Projects



TSPLOST Intersection Improvement Program Active Projects
TS110 Mount Paran @ Powers Ferry Road

Design is proceeding with a roundabout, crosswalks and ADA landings. 

Schedule:  
• Final design is in progress
• Right of way is scheduled to begin in March 2018
• Construction is scheduled to begin in December 2018

Status:  
• ARCADIS was given direction to proceed with final design of a roundabout while taking care to preserve ROW
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TS110 Mount Paran @ Powers Ferry Road

Installation of a roundabout, 
crosswalks and ADA landings. 
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TSPLOST Intersection Improvement Program Active Projects



TS116 Dunwoody Club Dr. at Jett Ferry Rd.

Project scope will provide concept/design for the intersection including a roundabout (likely – to be finalized 
by March 12th) or traffic signal.

Schedule:   
• PIOH was held Feb. 8th

Status:
• Flashing Stop Signs to be studied by CALYX 
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TSPLOST Intersection Improvement Program Active Projects



TS116 Dunwoody Club Dr. at Jett Ferry Rd.
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TSPLOST Intersection Improvement Program Active Projects



TS106  Northside Dr. @ Riverview-Old Powers Ferry

An intersection improvement at the intersection of Northside Dr. at Old Powers Ferry-Riverview Dr. is planned.  

Schedule:   
• Feb 1st PIOH held
• Tentative Let Winter ‘18/’19

Status:
• Geotech Survey to be completed week of March 5th
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TSPLOST Intersection Improvement Program Active Projects



TS106  Northside Dr. @ Riverview-Old Powers Ferry

19

TSPLOST Intersection Improvement Program Active Projects



TS111  Spalding Rd. @ Pitts Rd.

Additional turn lanes and an upgraded traffic signal at the intersection of Northside Dr. at Old Powers Ferry-
Riverview Dr. is planned.  

Schedule:   
• Working on Change Order for items needed before presenting to Council
• Concept presented at Jan 25th PIOH
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TSPLOST Intersection Improvement Program Active Projects



TS111  Spalding Rd. @ Pitts Rd.
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TSPLOST Intersection Improvement Program Active Projects



TSPLOST Sidewalk Projects – Status Update
Projects Currently Under Design

Projects Status 

TS162 Johnson Ferry – Harleston Road to Glenridge Drive Preliminary design in progress.

TS163 Johnson Ferry – Glenridge Connector to Wells Fargo Preliminary design in progress.

TS164 Windsor Parkway – Peachtree Dunwoody Road to city limit Preliminary design in progress.

TS165 Northwood Drive – Kingsport to Roswell Road Final design in progress.

TS166 Spalding Drive – Spalding Lake Court to Publix Concept is on hold; coordination with Gwinnett 
County and Peachtree Corners is ongoing regarding the 
widening of Spalding Drive.

TS167 Brandon Mill Road – Marsh Creek to Lost Forest Drive Concept design is in progress.
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Project TS161
Johnson Ferry - Harleston/Glenridge 

Status:
• Scope includes concept study of bicycle/pedestrian side path 

to ensure comprehensive plan for corridor
• Preliminary design is in progress; project is on schedule

Start
5/1/17

Finish
8/1/19

Jul	
'17

Sep	
'17

Nov	
'17

Jan	
'18

Mar	
'18

May	
'18

Jul	
'18

Sep	
'18

Nov	
'18

Jan	
'19

Mar	
'19

May	
'19

Jul	
'19

ROW	Coordination
11/1/17	- 5/1/18

Utility	Coordination
4/2/18	- 12/1/18

Bidding
10/18	-
12/18

Begin	Construction
12/1/18	- 8/1/19

Overall	Project
5/1/17	- 8/1/19

Complete	Design	Plans
5/1/17	- 5/1/18



Start
5/1/17

Finish
9/19

May	
'17

Jul	
'17

Sep	
'17

Nov	
'17

Jan	
'18

Mar	
'18

May	
'18

Jul	
'18

Sep	
'18

Nov	
'18

Jan	
'19

Mar	
'19

May	
'19

Jul	
'19

ROW	Coordination
5/1/18	- 10/29/18

Utility	Coordination
4/2/18	- 1/1/19

Bidding
11/18	-
1/19

Begin	Construction
1/1/19	- 9/2/19

Overall	Project
5/1/17	- 9/2/19

Complete	Design	Plans
5/1/17	- 8/31/18

Project TS163
Johnson Ferry at Glenridge Connector
Status:
• Completes nearby PCID streetscape to intersection and 

pedestrian crossings/enhances pedestrian access to transit
• Increased scope to extend Sidepath to the proposed 

Sidepath by development on Glenridge Connector
• Concept design is in progress; project is on schedule



Start
5/1/17

Finish
6/1/19

May	
'17

Jul	
'17

Sep	
'17

Nov	
'17

Jan	
'18

Mar	
'18

May	
'18

Jul	
'18

Sep	
'18

Nov	
'18

Jan	
'19

Mar	
'19

May	
'19

ROW	Coordination
1/2/18	- 7/31/18

Utility	Coordination
8/24/17	- 12/1/18

Bidding	
10/18	-
12/18

Begin	Construction
12/1/18	- 6/1/19

Overall	Project
5/1/17	- 6/1/19

Complete	Design	Plans
5/1/17	- 5/1/18

Project TS164
Windsor Parkway - Crestwick Pointe to 
City Limit
Status:
• Extends sidewalk network on Windsor Parkway to City 

Limit improving connectivity to Windsor pedestrian 
bridge

• Preliminary design is in progress; project is on schedule



Project TS165
Northwood Drive – Kingsport Dr. to 
Roswell Road
Status:
• Ties to recent streetscape improvements at Roswell Road 

and future CDBG Streetscape improvements
• Design is completed; project is on schedule

Start
5/1/17

Finish
1/1/19

Jul	
'17

Sep	
'17

Nov	
'17

Jan	
'18

Mar	
'18

May	
'18

Jul	
'18

Sep	
'18

Nov	
'18

ROW	Coordination
9/4/17	- 2/1/18

Utility	Coordination
9/25/17	- 6/15/18

Bidding
4/16/18	-
6/15/18

Begin	Construction
6/18/18	- 1/1/19

Overall	Project
5/1/17	- 1/1/19

Complete	Design	Plans
5/1/17	- 2/1/18



Start
10/25/17

Finish
12/21

Half	1,	
2018

Half	2,	
2018

Half	1,	
2019

Half	2,	
2019

Half	1,	
2020

Half	2,	
2020

Half	1,	
2021

Half	2,	
2021

ROW	Coordination
9/3/18	- 10/25/19

Utility	Coordination
5/11/18	- 2/15/19

Bidding	
8/19-
11/19

Begin	Construction
11/12/19	- 12/31/21

Overall	Project
10/25/17	- 12/31/21

Complete	Design	Plans
10/25/17	- 6/3/19

Project TS166
Spalding Drive – Spalding Lake 
Court to River Exchange
Status:
• Extends sidewalk network from commercial River 

Exchange to residential neighborhoods  
• Includes bicycle/pedestrian bridge
• Project currently on HOLD; coordination with 

Gwinnett County ongoing.



Project TS167
Brandon Mill Road – Marsh Creek to 
Lost Forest Drive
Status:
• Extends sidewalk network from Marsh Creek to Lost 

Forest Drive
• Concept design is in progress; project is on schedule.

Start
10/4/17

Finish
3/20

Jan	
'18

Apr	
'18

Jul	
'18

Oct	
'18

Jan	
'19

Apr	
'19

Jul	
'19

Oct	
'19

Jan	
'20

ROW	Coordination
4/4/18	- 10/4/18

Utility	Coordination
9/3/18	- 4/30/19

Bidding
3/19-
5/19

Begin	Construction
5/1/19	- 3/4/20

Overall	Project
10/4/17	- 3/4/20

Complete	Design	Plans
10/4/17	- 10/4/18


